

清音地区災害復旧工事

皆様方には、日頃より河川事業にご理解ご協力を賜り、厚く御礼申し上げます。

さて、平成30年7月豪雨により、高梁川では低水護岸の破損や漏水が発生し、清音地区においても漏水が発生しております。

国土交通省では、被災した低水護岸を復旧や漏水箇所及び同様の地形、地盤が連続する区間において漏水防止対策を実施いたします。**(当該地区につきましては漏水対策を実施いたします)**



河川内工事では、安全性・環境性について様々な検討を行い、地元の皆様に影響が少なくなるように計画しております。何卒ご理解ご協力を賜りますようお願い申し上げます。



清音地区
全5工区 5業者による工事

- ・工事場所 岡山県総社市清音地先
- ・工事予定期間 2018年10月～2019年3月末(予定)
- ・発注者 国土交通省 中国地方整備局
岡山河川事務所 高梁川・小田川災害復旧対策出張所
- ・施工業者
 - ①高梁川清音地区災害復旧その1工事 三宅建設株式会社
 - ②高梁川清音地区災害復旧その2工事 株式会社ニシテクノ
 - ③高梁川清音地区災害復旧その3工事 中央建設株式会社
 - ④高梁川清音地区災害復旧その4工事 蜂谷工業株式会社
 - ⑤高梁川清音地区災害復旧その5工事 株式会社荒木組

平面図




工事用車両搬出入経路図



搬出入路交通誘導員配置
(資機材搬出入時)

全体施工フロー図




高梁川清音地区災害復旧工事
計画工程表

項目	2018年									2019年																	
	10月			11月			12月			1月			2月			3月			4月			5月			6月		
	10	20	30	10	20	30	10	20	30	10	20	30	10	20	30	10	20	30	10	20	30	10	20	30	10	20	30
設計業務																											
ボーリング調査	[Bar chart showing duration from Oct 10 to Nov 30]																										
測量	[Bar chart showing duration from Oct 10 to Oct 30]																										
実施設計										[Bar chart showing duration from Nov 10 to Dec 30]																	
施工																											
仮設工										[Bar chart showing duration from Dec 10 to Dec 30]																	
河川土工										[Bar chart showing duration from Dec 20 to Feb 10]																	
護岸基礎工										[Bar chart showing duration from Dec 20 to Feb 10]																	
法覆護岸工										[Bar chart showing duration from Feb 10 to Mar 10]																	
仮設工撤去																											
完成										[Bar chart showing duration from Mar 10 to Mar 10]																	

10/31(水)
地元説明会

全体施工フロー図



護岸ブロックを施工し堤防を強くします。

完成 (イメージ)